b

-

(RALA | J

U.S. ENVIRONMENTAL PROTECTION AGENCY
(t) POLLUTION REPORT

DATE: March 25, 1999 // ﬂ
FROM: Gregory B. DeAngelis, OSC,/Ggﬁég”ﬁé onse and Prevention
Branch
TO: B. Sprague, ERRD-RPB J. Daloia, ERRD-RPB-B
G. Zachos, 2ERR-RAB P. Simon, 20RC-NYSUP
B. Bellow, 2EPD M. Basile, 2EPD
M. Trouno, 2ERRD-RAB B. Carr, 20RC-NYSUP
K. Weaver, 20PM-FAM R. Byrnes, EPA-20IG
M. O'Toole, NYSDEC C. Moyik, 2ERR-PS
C. Kelly, START T. Johnson, 5202G
B. Dease, 2ERR-RAB J. Witkowski, 2ERR-RAB
: R. Gherardi, 20PM-FIN L. Peterson, Z2ERR-PS
' R. Gabro, NYSDEC A. Tao, 20PM-FAM
T. Vickerson, NYSDEC D. Messing, Erie County LEPC
SUBJECT: Buffalo Merchandise Distribution Center ( Vulcan - Morgan
IT1) Site, Buffalo, Erie County, New York
POLREP: POLREP 2 (Two) Final Report
(:) k., BACKGROUND
Site No.: MD
Delivery Order No.: N/A
Response Authority: CERCLA
ERNS No: N/A
NPL Status: Non-NPL
UAO Date: 09/28/98
Start Date: 02/16/99%
Mobilization Date: 08/16/99
Demob Date 03/19/99
Completion Date 03/23/99

'II.

INCIDENT INFORMATION

A. CERCLA Incident Category: Response - Abandonment of
Hazardous Materials.

Situation :
Site Description/Information: The site is a operating
warehouse which stores commercial consumer goods,
located at 261 Great Arrow Avenue, Buffalo, New York.
The site is surrounded by a mix of residential and
commercial properties. The site utilizes approximately
1,000,000 sq ft of a portion of the former Pierce-Arrow
Car Manufacturing Plant. In the warehouse are stored
charcoal, lighter fluid, soda, lawn furniture and other
commercial goods along with approximately 3,000 drums
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of flammable waste (product gone bad). The building is
not rated for flammable storage. The drums condition
continues to deteriorate. An UAO was given to Solutia
to conduct a removal of the 3,000 drums on 9/28/98. A
school is located about 100 yards down the

Response Actions to Date:

a.

EPA an expedited removal assessment was conducted
3/98. An UAO was signed on 9/28/98 which required
Solutia to remove and dispose of the 3,000
flammable liquid drums on the site. on 7/15/98 and
7/22/98.

Mobilization to the site occurred on 02/16/99 to
begin the removal action. From 2/16-3/17 site
activities included site setup, stabilization,
stagging, sampling, and T&D. A total of 2306 drums
were shipped for disposal. The site was demobed
on 3/17/99. The final site walk-through occurred
on 3/22/99 with the Fire Department and the RM
from Maverick Construction (Solutia's
Representative) .

b

Enforcement: On-going.

Next Steps: Cost recovery.
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